
Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Multiple Districts

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Fall  2004Project Complete (Estimated)
Construction Award (Estimated) Winter 2004

Land AcquisitionCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Design and construction of a 4-lane roadway from Lee Highway to
Braddock Road for a total of approximately 2,500 LF

Project Description
Clifton RoadProject Name

8802Project Number/Subproject Number

305

5,225

Eighty-five of 89 acquisitions are complete.  Partial right-of-way clearance package dated
7/31/03 received 8/1/03.  Construction package being prepared.  VPDES permit submitted
11/14/03.  VDOT permit submitted 11/21/03.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Multiple Districts

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2005Project Complete (Estimated)
Construction Award (Estimated) Summer 2004

DesignCurrent Status

Future Funding ($K) 225

Total Project Estimate ($K)

Addition of left turn lanes at all four approaches and traffic signal
modifications

Project Description
Gallows Road/Annandale Road/Hummer RoadProject Name

6616Project Number/Subproject Number

305

975

On May 20, 2002 the BOS approved the use of road bond funds to provide additional funding
to complete this project.  Funds will be appropriated at a future budget cycle.  Zero of 39
easements acquired.  Revised final plans submitted to VDOT 10/24/03.  Obtaining additional
appraisals.  VDOT permit application submitted 12/01/03.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Multiple Districts

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2006Project Complete (Estimated)
Construction Award (Estimated) Winter 2005

DesignCurrent Status

Future Funding ($K) 3,090

Total Project Estimate ($K)

Design and construction of at-grade improvements.Project Description
Route 50 Interchange/ Waples Mill RoadProject Name

7701Project Number/Subproject Number

305

1,910

UFI meeting was held 10/23/03.  A meeting with City of Fairfax was held on 10/28/03 to
coordinate traffic signal design.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Multiple Districts

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

Spring 2004Project Complete (Estimated)
Construction Award (Estimated) Fall  2003

DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Median Landscaping between Groveton Street and Memorial StreetProject Description
Route 1 Streetscape  - Memorial St./Groveton St. LandscapingProject Name

8914Project Number/Subproject Number

315

80

Landscape design is complete.  Specification for "Welcome" sign complete.  Plans were sent to
VDOT for final review 10/31/03.  Work will be completed by the annual contractor.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Multiple Districts

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

N/AProject Complete (Estimated)
Construction Award (Estimated) N/A

Preliminary DesignCurrent Status

Future Funding ($K)

Total Project Estimate ($K)

Feasibility study for expansion of Burke Centre and Rolling Road VRE
station parking lots

Project Description
VRE Parking Lot Expansion StudyProject Name

009452Project Number/Subproject Number

MIS

200

This project is funded as a study only.  Recommendations approved by the Board on 12/8/03.
Meeting with Supervisor Bulova held 9/17/03. 

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



Walkways, Bus Shelters, and Sanitary Sewer Projects

Multiple Districts

December 2003
DPWES CAPITAL PROJECT SUMMARY REPORT

Fund

TBDProject Complete (Estimated)
Construction Award (Estimated) TBD

Preliminary DesignCurrent Status

Future Funding ($K) 70

Total Project Estimate ($K)

400 LF walkwayProject Description
Old Keene Mill @ Carrleigh ParkwayProject Name

W00800/(W803)Project Number/Subproject Number

307

100

Funded for survey & development of preliminary alternatives; survey complete; reviewed
alternatives with property owners; evaluating options before scheduling joint meeting with the
Springfield and Braddock District Supervisor offices and VDOT to review scope of the project.

Remarks

Winter  = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.
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